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Glen Cove Creek Mixed-Use Waterfront Development Project 

NYSDEC #1-2805-00193/00001 

 

Meeting Minutes 

May 6, 2015 @ 10:00 am 

NYSDEC Region I Offices, Stony Brook, NY 

 

 

1. Introductions / Sign-In 

a. Refer to the attached Sign-In Sheet for a list of attendees. 

b. Acronyms 

i. DEP – NYSDEC Division of Environmental Permits 

ii. BOH-TW – NYSDEC Bureau of Habitat – Tidal Wetlands 

iii. DER – NYSDEC Division of Environmental Remediation 

iv. DMM – NYSDEC Division of Materials Management 

 

2. Summary of  Project Submissions and Current Status 

a. [K. Risotto] Waterfront Permitting  

i. Summary of the NYSDEC coordination history from 2009 – present, based on the 

attached table. Brief discussion of the SEQRA coordination and review, application 

submission, and sediment sampling submission and coordination with DEP, BOH-TW, 

Marine Resources, and DMM.   

b. [E. Koch] Upland Development, Sediment Sampling, and Remediation Activities 

i. Summary of the remediation history for the upland portion of the site, as well as brief 

history of coordination with DER, US EPA.   

 

3. Sediment Sampling / Site Management Plans 

a. Sampling for low-sill bulkhead and existing upland portion of the transient marina areas 

discussed.  DER is concerned that the sampling performed is not adequate for BOH-TW.  

BOH-TW indicated that they would like to review the sample results, but that additional testing 

may not be needed if the dredging/excavation work plan includes over-excavation and capping 

with clean material.  K. Risotto and A. Walker to review the existing sample results and discuss 

what may be required. 

i. Additional Discussion – If dredging to below the proposed low-sill bulkhead elevation 

prior to removal of the bulkhead, BOH-TW will not require any additional sampling of 

the low-sill bulkhead area.  Similar condition for the transient marina.  Based on 

premise that excavation to below these elevations will prevent any potentially 

contaminated sediments from entering the creek.   

b. DER is requiring that radiological sampling be added to the sediment sampling plan, protocols 

to follow the ferry terminal SMP and 7/16/2010 APEX Dredging & Excavation Work Plan.   
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c. Protocols and procedures for dredging/excavation, material handling, and disposal of material 

to be determined based on results of sediment sampling.   

i. Transient marina excavation/handling should follow the LiTungsten SMP. 

d. Sediment Sampling Plan Changes Needed 

i. Add radiological sampling per ferry terminal SMP. 

ii. Add low-sill bulkhead and transient marina project areas (dredging, excavation), 

sampling locations (already performed), and summary of sampling performed to plan, 

especially as they relate to the sampling requirements for BOH-TW.  

iii. Add a project sequence per #4 below. 

 

4. [New Topic] NYSDEC Coordination and Sequencing for Permitting/Approvals 

a. Sediment Sampling Plan to be revised per above.  Plan was previously approved by DEP, 

BOH-TW, Marine Resources, and DMM.  Plan needs to be approved by DER and we’ll ask 

for another sign-off from BOH-TW to confirm the revisions are acceptable.   

b. Sediment sampling will then be conducted in accordance with the plan.  Results to be submitted 

to all divisions of NYSDEC listed in #1 above, as well as US EPA. 

c. Dredging and Excavation Work Plan to be prepared, outlining the methodology for 

dredging/excavation, material handling/storage, and disposal.   

i. Plan should follow previously approved plans for ferry terminal.   

ii. Plan should cross reference the Waterfront application as applicable. 

iii. Note for Plan: Capping may include armoring to prevent scouring of potentially 

contaminated sediments. 

d. Waterfront permit application materials (plans, narrative) to be updated to include references 

to Dredging & Excavation Work Plan, as well as any other information required by DEP, BOH-

TW, DER, DMM. 

e. Approvals for Dredging & Excavation Work Plan and Waterfront will be issued 

simultaneously, similar to what was done for the ferry terminal.  Both approvals will cross-

reference each other. 

 

5. Stormwater Management  

a. NYSDEC Article 25 §661.5(b)(44) states that they have jurisdiction over “New discharge of 

any pollutant requiring a SPDES permit pursuant to the environmental conservation law and 

complying with the requirements for the issuance of such a permit.”.  NYSDEC DEP and 

BOH-TW do not need to review the SWPPP, but need the following included in the waterfront 

permit documents: 

i. Discussion of existing overland flow versus proposed stormwater management.  They 

would like to see more info/details on the treatment system(s) proposed, to ensure that 

discharge to Glen Cove Creek through the proposed outfalls is treated satisfactorily.  
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ii. Stormwater management pipe system layout. 

b. DER must review and approve the SWPPP. 

 

6. Discussion of Additional Information / Materials / Coordination Needed for Review of Waterfront 

Project 

a. In general, DEP and BOH-TW have accepted the plan layouts for all components, including 

the ecology pier and small vessel marina.  We went through the plan sheets and narrative, and 

they made some comments (below), but there may be additional comments/changes needed as 

they conduct the more thorough review for permit issuance. 

b. Discussion of the Upper Reach area, which is the main area of wetlands mitigation for the 

project.  DEP will look at other large-scale, phased projects to determine how to draft/condition 

the permit for current proposed activities given the fact that the Upper Reach area is not owned 

by RXR yet.    

c. Changes Needed to Project Narrative and Presumptively Incompatible (PIp) Discussion 

i. Analysis of wetland impacts/mitigation must include impacts to the mudflat/littoral 

zone wetlands for bulkhead reconstruction within 18”.  Calculations must also be 

updated for new small vessel marina footprint – less area impacted, which may offset 

the additional area for the 18” seaward extension of the bulkhead. 

ii. Add justification of within 18” bulkhead construction.   

iii. Add a statement that educational signage re: tidal wetlands will be placed at Garvies 

Point Beach, Captains Cove, and the Upper Reach. 

d. Changes Needed to Waterfront Plans  

i. Please show the Art. 25 jurisdictional limits in red for easier review. 

ii. Please color-code the outfalls: RXR project versus Garvies Point Rd project 

iii. Stormwater outfalls (Sheets A-306, A-307)  

1. Show the bottom invert elevation as a line on the sections, or add a distance of 

the bottom invert to mudline 

2. Add flappers to the outfalls 

3. Add splash pads based on the following criteria: if water depth at the outfall 

location if < 6 feet at MLW, splash/scour pad/rock is required to prevent 

scouring below the outfall.  If water depth is > 6 feet at MLW, splash/scour pad 

not required. 

i. For Garvies Point Road outfalls, add a note stating “Splash pad 

by others” for those outfalls with splash pads.  Need to confirm 

based on approved plans for road. 

 

 

 





Date Action/Correspondence Addt'l Description/Notes

7/31/2009 NYSDEC DEIS Comment Letter

10/16/2009 NYSDEC Application Submission Initial application submission, with forms and plans

10/19/2009 NYSDEC Notice of Receipt of Application

12/1/2009 Site Meeting w/NYSDEC

12/16/2009 LUES DEIS Comment Response Letter

12/21/2009 NYSDEC Meeting to discuss proposed project elements

12/22/2009 NYSDEC Jurisdictional Submission

6/11/2010 NYSDEC DEIS Comments Jurisdictional Determination included

5/12/2011 NYSDEC Meeting to discuss proposed project elements

5/18/2011 Presumptively Incompatible Narrative interim submission to NYSDEC

6/23/2011 Presumptively Incompatible Narrative interim submission to NYSDEC

7/8/2011 NYSDEC Feasibility Determination

6/24/2014 Sediment Sampling Plan - Draft Submission
submission made 6/27/2014 to NYSDEC - cover letter and 

email from K.R.isotto attached; Ellis Koch sent to DER via 

email 

10/3/2014 Sediment Sampling Plan - Draft Submission based on comments rcv'd

10/20/2014 Sediment Sampling Plan - Final Submission
Plan approved by Tidal Wetlands, Marine Resources, 

DMM

12/22/2014 NYSDEC Submission Package updated plans and project narrative 

2/10/2015 NYSDEC Email re: Project POC, Coordination information provided to NYSDEC 2/11/2015

4/14/2015 NYSDEC Email re: Plan Review/Coordination meeting set for 5/6/2015 to discuss

Glen Cove Creek Mixed-Use Waterfront Development Project

NYSDEC #1-2805-00193/00001


